

Project: GenA XML to ADA software generator

Team Name: sdmay21-45

Team Members: Mason Ogbourne, Christopher Olsen, Morgan Smith,  
Kyle Smoot, Mohan Zhong

Report Period: Sept 28 - Oct 11

### **Summary of Progress in this Period**

Continued meetings with the client concerning the upcoming goals for the project GenA. Gathered information and details for crafting the draft on the design document version 2. Began the process of work delegation in accords with the technical goals established from the original design document.

---

### **Pending Issues**

Furthered discussions towards design requirements from the client and established plans to accomplish these requirements within the team. Confirmation of NDAs completion after submission to client and department.

---

### **Plans for Upcoming Reporting Period**

Further plan design schema for the project and prepare details, requirements, and plan program details for code production.

---