

Project: GenA XML to ADA software generator

Team Name: sdmay21-45

Team Members: Mason Ogbourne, Christopher Olsen, Morgan Smith,
Kyle Smoot, Mohan Zhong

Report Period: Oct 12 - Oct 25

Summary of Progress in this Period

Met with the client and gained a greater understanding of the software languages we will use for this project. Finalized the design document version 2. Continued the process of work delegation in accords with the technical goals established from the original design document. Continued research on methods to complete this project

Pending Issues

Research methods to demonstrate to the client at the end of the semester.
Confirmation of NDAs completion after submission to client and department. Waiting on real examples of software languages from the client.

Plans for Upcoming Reporting Period

Further plan design schema for the project and prepare details, requirements, and plan program details for code production. Research the construction of the demo.
